RESPONSE ACTION CONTRACT 2 ’ US EPA RECORDS CENTER REG

vowTHLY PROSREssneror s cosTrevew [ IIHIIHIIIHHIIHIHllll '

CONTRACT No.
EP-S1-06-03 conTRacTOR Nobis Engm.e.e.:mg., nc. | — /
TO No. 011- RSBD-B51Q TonamE Milwaukee Solvay Coke and Gas
RI/IFS OS
REPORTING PERIOD October 31, 2009 — INV#
November 27, 2009 A038
Toro Denise C. Boone DUE DATE December 27, 2009

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO ! N/A

LOE charged is appropriate for work accomplished Y

Labor mix is appropriate Y

Hours charged by labor category are within the Y
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, mail, courier, etc.) Y

Computer charges Y

Travel Y

Equipment Y

Level of team subcontractor effort chargedﬁ is
commensurate with progress Y

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and Y
appropriate

NON-TEAM SUBCONTRACTOR(S):

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD FAIR POOR UNSATISFACTORY

CRITERIA 5 4 3 2 1 0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

< | <|=<| =<

BUSINESS
RELATIONS

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of
documentation). '

"Costs are recommended for suspension since they cannot be verified. See
comments provided below.

ADDITIONAL COMMENTS:
ﬂem'.se G. ﬁoone ﬂceméérlz 2008
EPA Task Order Project Officer Date

EPA Contract PO Use Only
Reviewing Contractor

PO Initials

Date Reviewed ,




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUbY OVERSIGHT

Technical Progress (October 31, 2009 — November 27, 2009)

Progress for Month

Task 01 — Performed routine project management, communication, and cost tracking.

Task 01 — Prepared the October 2009 Monthly: Progress Report and Invoice and
submitted to EPA on November 19, 2009.

Task 01 — Communicated with PRPs regarding coordination of oversight of the
November 2009 Quarterly Groundwater Monitoring Round.

Task 03 - Conducted oversight of quarterly groundwater sampling on November 5,
November 6, November 12, and November 13, 2009.

Potential Issues/Problems

No potential issues or problems were identified during this reporting period.

Corrective Actions

No corrective actions were required during this reporting period.

Analytical Summary (Non-CLP)

No non-CLP analytical activities occurred during this reporting period.

Cost/Schedule

The total Level of Effort (LOE) invoiced this reporting period is technical hours and
$7,050.07, which represents a cumulative total of il | OF and $252,370.37. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for Nobis and the Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

Task Order 0041 1 November 2009



¢ Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

Task Order 0011 2 November 2009



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Work Area: RUFS Oversight

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 10/31/2009
Reporting Period To: 11/27/2009

Invoice Date: 12/17/2009

Invoice Number: A038

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Current

Cumulative Approved Budget

Job Category Hours Dollars

Hours

| Dollars Hours | Dollars

PRIME CONTRACTOR, Nobis Engineering

non-responsive

Labor
Harding, Scott s
Engineer Sr Total
R, Al et eeeeeeaaaaans
Finance Manager Total
Tyler, Elaine

Project Administrator Total

SUBTOTAL, Labor

Other Direct Costs

Reproduction

. SUBTOTAL, Other Direct Costs

TOTAL, Nobis Engineering COSTS

Page 1 of 5

1,481.85

non-responsive

1,896.75

47,979.45

46.80

1,327.79

48,124.52

127,632.17



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-51-06-03
.8SID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RIFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Paerformance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 10/31/2009
Reporting Period To: 11/27/2009

Invoice Date: 12/17/2009

Invoice Number: A038

Invoice Purpose: Monthly Progress.

Task Category: Project planning and support

Current Cumulative Approved Bugget
Name Job Category Hours J Dollars Hours Dollars Hours I Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor non-responsive] non-responsivel
Meh! Jr, Richard H
Nowack Belte L e iiimaeeeeiaeeeee-.- N . NN . NN |
Engineer Sr Total 1,061.95 26,186.75 37,667.13
Foster, Cavell A ... DR _ D
Cost Reporter Total 235.00 3,760.46 4,457.74
SUBTOTAL, Labor 1,296.95 47,197.80 52,162.67
TOTAL, Weston Solutions COSTS 1,296.95 47,517.18 54,025.85
SUBTOTALS FOR TA ME AND TEAM SUBS)
get
Name Job Category Houl ' Dollars Dollars Dollars
SUBTOTAL, LABOR 2,778.75 95,177.25 178,467.05
SUBTOTAL, OTHER DIRECT COSTS 0.05 464.45 3.190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 2,778.80 95,641.70 181,658.02
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 10/31/2009
Reporting Period To: 11/27/2009

invoice Date: 12/17/2009

Invoice Number: A038

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours l Dollars Hours I Dollars Hours I Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 38,320.15

Page 3 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area: RIFS Oversight

Action ID: BD
Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On
Performance Based: N

-going

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 10/31/2009
Reporting Period To: 11/27/2009

Invoice Date: 12/17/2009

Invoice Number: A038

Invoice Purpose: Monthly Progress

Task Number: 03
Task Title: Field Investigation/Data

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours l Dollars Hours l Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions non-responsive] non-responsive|
non-responsivel
Labor
Colomb, Jonathan
e e e . :
Geologist Jr Total 4,271.27 4,271.27 0.00
SUBTOTAL, Labor 4,271.27 145,488.42 134,270.38
TOTAL, Weston Solutions COSTS 4,271.27 155,701.28 134,770.38
SUBTOTALS FORT RIME AND TEAM SUBS)
nt Budget
Name Job Category Ho Dollars Dollars m
SUBTOTAL, LABOR 4,271.27 145,953.09 153,801.25
SUBTOTAL, OTHER DIRECT COSTS 0.00 10,212.86 19,289.28
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 03 COSTS 4,271.27 156,165.95 173,090.53
TOTALS FOR TASK ORDER 011 (ALL TASKS)
Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours Dollars Hours Dollars

Page 4 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

non-responsive|

TOTAL LABOR

TOTAL OTHER DIRECT COSTS
TOTAL SUBPOOL

TOTAL SUBPOOL FEE

TOTAL TASK ORDER 011 COSTS

Average Hourly Rate

Expenditure Limit Hours/Dollars
Expenditure Limit Other Direct Costs
Expenditure Limit Subpool (Fee included)

Total Expenditure Limit

Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

NoN-responsive]

Page 5 of 5

7,050.02
0.05
0.00
0.00

7,050.07

116.57

241,693.06
10,677.31
0.00

0.00
252,370.37

130.06

384,888.00
0.00
0.00
384,888.00

non-responsive

474,800.29
24,342.71
0.00

0.00
499,143.00

140.22

474,800.29
24,342.71
0.00

499,143.00



REPORT 2: Current Month & Cumulative Status Report

Work Area Code: RI/FS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

SSID: B51Q
State: Wisconsin
Region: New England

Action Code: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2010
Reporting Period From: 10/31/2009

Reporting Period To: 11/27/2009

Invoice Date: 12/17/2009
Invoice Number: A038

Invoice Purpose: Monthly Progress

rent Mont
Task
Task Cat. B
No. Code Labor Hours ' Labor Dollars Other Direct Costs Subpool Fees Total Dollars
non-responsive
01 PP Engineer Sr 2,778.75 0.05 0.00 0.00 2,778.80
Finance Manager
Cost Reporter
Subcontract Administrator
Project Administrator
Total
03 Fl Geologist Jr 4,271.27 0.00 0.00 0.00 4,271.27
Total
Task Order Totals 7,050.02 0.05 0.00 0.00 7,050.07
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 95,177.25 464.45 0.00 0.00 95,641.70
Engineer Mid
Engineer Jr
Geologist Sr
_Geologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Mid

Project Administrator
Total

Page 1 of 2



REPORT 2: Current Month & Cumulative Status Report

Contract Period: Base
Period of Performance Start: 5/23/2007

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Period of Performance End: 6/30/2010
Reporting Period From: 10/31/2009

Reporting Period To: 11/27/2009
Invoice Date: 12/17/2009

Invoice Number: A038
Invoice Purpose: Monthly Progress

Cumulative To-Date
Task
Task Cat. :
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
03 Fl Engineer Sr non-responsive 145,953.09 10,212.86 0.00 0.00 156,165.95
Environ Scientist Jr
Geologist Sr
: Geologist Mid
Geologist Jr
Technician-Field Jr
Program Manager
Total -
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 241,693.06 10,677.31 N 0.00 0.00 252,370.37
384,888.00

Task Order Expenditure Limit
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-51-06-03
$SID: B51Q ‘

Work Area Code: RI/FS Oversight
Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2010
Reporting Period From: 10/31/2009
Reporting Period To: 11/27/2009

Invoice Date: 12/17/2009

Invoice Number: A038

Varlance Based On
Approved Budget

Expenditure
Limit

Varlance Based On
Expenditure Limit

% Inv'd +

% Dollars | Incr'd But
volced Not Inv'd

52 65%
000%
90.22%

non-responsivet

non-responsivel
Dollars

181,658 02
6,971.60
173,090 53

Approved Budget
Task Cumulative Dollars Total Invoiced
Task Cat. Cumulative |Loaded Dollars| Incurred But | + incurred But
No. Code Task Title Hours Involced Not Invoiced ] Not invoiced Hours Dollars
oNn-respo non-responsive

01 PP Proj. Planning & Support 95,641.70 0.00 95,641.70 181,658.02
02 CR Community Involvement 000 0.00 0.00 6,971.60
a3 Fi Field investgation/Data 156,165 95 0.00 156,165.95 173,090 53
09 RR Remedial Investigation R 562 72 0.00 562.72 49,745.62
10 Rv PRP Identif & Screening 0.00 0.00 0.00 33,960.65
11 RP PRP Eval. Remedial Alt. 000 0.00 0.00 15,549.40
12 FS PRP Feasibility Study Rpt 000 0.00 0.00 21,917.20
13 PR Post RI/FS Support 000 000 000 14,728.26
15 CO | Task Order Closeout 0.00 000 000 1,521 72
TOTAL 252,370.37 0.00 252,370.37 499,143.00

Page 1 of 1

113% 20,071.39
0.00% 3,096 46
0.00% 0.00
000% 0.00
0.00% 000
000% 0.00

384,888.00

% Hours | % Dollars
non-responsive] e ]

52.65%
0.00%
90 22%
2.80%
0.00%
0.00%
000%
0.00%
000%

65.57%



REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011 Work Area Code: RI/FS Oversight TO Period of Performance Start: 5/23/2007
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action Code: BD TO Period of Performance End: 6/30/2010
Contractor Name: Nobis Engineering Funding Type: Site Characterization Reporting Period From: 10/31/2009
Contractor Number: EP-S1-06-03 Task Order Status: On-going Reporting Period To: 11/27/2009

SSID: B51Q Invoice Date: 12/17/2009

Invoice Number: A038

Variance Based On Estimated Cost Varlance Based On
Approved Budget Approved Budget At Comp Esti At Comp
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Dollars | Incrd But % Hours | % Dollars
No. Code Task Title non-responsivellLiAuia el Not Invoiced | Not Invoiced Dollars voiced | Involced Not Inv'd Hours Dollars Invoiced Invoiced
non-responsivey non-responsive, on-respo e non-responsive]

01 PP Proj. Planning & Support 95,641.70 000 95,641.70 181,658 02 52 65% 52 65% 181,658.02 100.00%
02 CR Community Involvement 0.00 0.00 0.00 6.971.60 0.00% 000% 6,971 60 100.00%
03 Fi Field Investgation/Data 156,165 95 000 156,165.95 173,090 53 90 22% 90 22% 173,090 53 100.00%
09 RR Remedial Investgation R 562.72 0.00 562 72 49,745.62 113% 1.13% 49,745.62 100 00%
10 RV PRP Identif & Screening 000 0.00 0.00 33,960 65 000% 0.00% 33,960.65 100 00%
11 RP PRP Eval. Remedial Alt. 000 0.00 0.00 15,549.40 0 00% 0.00% 15,549.40 100 00%
12 FS PRP Feasibility Study Rpt 0.00 0.00 000 21,917.20 0 00% 0.00% 21,917.20 100 00%
13 PR Post RI/FS Support 000 0.00 0.00 14,728.26 000% 0.00% 14,728.26 100 00%
15 co Task Order Closeout 0.00 0.00 0.00 1,521.72 0.00% 000% 1,521.72 100.00%
TOTAL 252,370.37 0.00 252,370.37 499,143.00 50.56% 50.56% 499,143.00 100.00%

Page 1 of 1
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Standard Form 1034
Revised January 1980 . VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A038
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL :
1034-118
U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED ) SCHEDULE NO
Environmental Protection Agency December 17, 2009
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-51-06-03 9/21/08
Research Triangle Park, NC 27711 ' REQUISITION NUMBER AND DATE !
4 {
— ;
PAYEE'S Nobis Engineering, Inc. .
NAME 18 Chenell Drive DATE INVOICE RECEVED :
AND Concord, NH 03301 _ i
ADDRESS . DISCOUNT TERMS .
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager ] i
SHIPPED FROM TO WEIGHT GOVERNMENT BAL NUMBER .
1
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT :
AND DATE DELNVERY {Enter descnpion, #em number of contract of Federal supply Y
OF ORDER OR SERVICE hadule, end other ot d Y) COST ] PER ™)
10/31/09 - 11127709 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & GasRIFS0OS $7,050.07
(Use co sheet it ) (Payee must NOT use the space below) TOTAL $7,050.07
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
] rrovisionac _ =5 . =§1.00
[C1 cowpem BY 2
[ parma.
] pa Amour vestied; comed for
[] rrocress TILE ) . (Siranirs or 'y
1 aovance - /
Pursuant to suthority vested in me, | certfy that this voukher s end for pay
12/17/09 Peter Delano . - Principal
" (Date) tAuthorizod Cortfying Offioer) i : (T}
ACCOUNTING CLASSIFICATION
p ] CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECKNO ON (Nama of Bank)
A
]
Bl casH DATE PAYEE s
8
Y 3
1 When stated n foreign currency, insert name of currency PER
2 i the ablity to certfy and authority to approve are combined in one person, one signature is necessary:
otherwise the approving officer will sign in the space provided, over lus official titte
3 When a voucher Is receipted in the nama of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacy in which he signs, must appear. For example: "John Doe Company, per TTLE
John Smith, Sacretary” or “Treasurer”, as the case may be
Pravious adltion Usabie U.S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20B30 NSN 7640-00-634-4208
PRIVACY ACT STATEMENT

The Information requested on this form s required under the provisions of 31 U.S.C. 82b and 82¢, for the purpose of
disbursing Federal monsy. The information requested Is to identily the particudar creditor and the amounts to be paid.
Faiture 1w fumnish this & wik hmder ge of the




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering

Form 1035 .
SERVICES OTHER THAN PERSONAL Voucher No: A038
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 26
TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl
Saturday, October 31, 2009 - Friday, November 27, 2009
HOURS: Current Cumulative FUNDING AMOUNT:  $384,888.00
Prime . EXPENDITURE LIMIT: $384,888.00
. non-responsive
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid \
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid

Program Manager'
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid




Substitute for
Form 1035

Environmental Protection Agency, Washington, DC 20460

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

COSsTS:

Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
— Weston Solutions

-- Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

Contractor: Nobis Engineering
Voucher No: A038

on-responsive

Schedule No:
Sheet No: 27
Current Cumulative

1,481.80 49,006.84
0.05 145.07
0.00 0.00
5,568.22 203,218.46
5,568.22 203,218.46
0.00 0.00
0.00 0.00
7,050.07 252,370.37
0.00 0.00
7,050.07 252,370.37

Company Confidentlal - Proprietary Informatlon of Nobis Engineering





